
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Contract Location: Time Allowed:

SR 38 W OF SUNSET BLVD (CR 392) TO SR 23. 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

04/19/2013

05/03/2013

06/11/2013

06/13/2013

09/30/2013

05/29/2014

00/00/0000

292 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 120.21

351 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,042,019.85

$4,042,019.85

$1,007,244.48

76.65%

Counties:

Wayne

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004590      $4,042,019.85 $4,042,019.85 $1,007,244.48 75.08% $65,853.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number: M004590      SR 38 -  MILLING, INLAY & PLMX RESF

 

M004590                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,478,675.50 $2,416,921.34 $61,754.16

Non-Participating $619,668.87 $604,230.33 $15,438.54

Total Earnings $3,098,344.37 $3,021,151.67 $77,192.70

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,098,344.37 $3,021,151.67 $77,192.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($63,569.00)

Total: $3,034,775.37 $2,968,921.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $65,853.70

($11,339.00)($52,230.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number M004590      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .972

 480000.000 .013

M004590

 

.985 $6,240.00 $472,800.00

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  13,963.000 9,613.140

R-MODIFIED BITUM MATL & H LIME 79.000 88.169

 

 

9,701.309 $6,965.35 $766,403.41

0035 413-1000     BITUM TACK COAT GL  16,516.000 16,821.000

 2.000 42.000

 

 

16,863.000 $84.00 $33,726.00

0040 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  59,757.000 55,268.929

 1.600 977.615

 

 

56,246.544 $1,564.18 $89,994.47

0060 453-1000     PORTLAND CEMENT CONCRETE WHITETOPPINGCY  600.000 606.770

 472.500 .000

 

 

606.770 $.00 $286,698.83

0075 647-6090     LOOP DETECTOR - EA  37.000 34.000

 945.000 2.000

6 FT X 40 FT

 

36.000 $1,890.00 $34,020.00

0085 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  50.000 .000

 89.250 6.000

 

 

6.000 $535.50 $535.50

0105 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  3.300 .000

 2073.750 5.024

 

 

5.024 $10,418.52 $10,418.52

0110 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 6.400 .000

 1260.000 5.607

 

 

5.607 $7,064.82 $7,064.82



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/01/2014

to 06/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14571-13-000-0

Estimate Summary By Project

Estimate Number: 0008

06/06/2014

Project Number M004590      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 3.300 .000

 1260.000 2.037

 

 

2.037 $2,566.62 $2,566.62

0135 654-1003     RAISED PVMT MARKERS TP 3 EA  500.000 559.000

 3.150 .000

 

 

559.000 $.00 $1,760.85

0145 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,300.000 895.000

E), TP PB 5.780 2,125.000

 

 

3,020.000 $12,282.50 $17,455.60

0150 657-1244     PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, WHITE, TP PBLF  200.000 .000

 15.750 155.500

 

 

155.500 $2,449.13 $2,449.13

0155 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 520.000 332.000

), TP PB 4.200 1,473.000

 

 

1,805.000 $6,186.60 $7,581.00

0165 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  770.000 .000

OW), TP PB 5.780 1,366.000

 

 

1,366.000 $7,895.48 $7,895.48

0185 611-8050     ADJUST MANHOLE TO GRADE EA  20.000 15.000

 850.000 13.000

 

 

28.000 $11,050.00 $23,800.00

Category Amount: $77,192.70 $1,765,170.23

Project Total Amount: $77,192.70 $3,098,344.37


